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ESTIMATE RUN 09/05/2008

ESTIMATE SUMMARY 12:34:39
CONTID: C16446 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16446-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 135 CRESTED BUTTE SOUTH PERCENT TIME: 65.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: HB135A-024
SH 135 CRESTED BUTTE SOUTH
NAME OF ROAD: 135a
PROJECT COUNTIES: GUNNTISON
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/05/2008 DATE TIME STARTED 07/14/2008
P.O. BOX 566 DATE LET 02/14/2008 DATE WORK BEGAN
DATE AWARDED 02/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/06/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,971,100.60 PARTICIPATING $ 33,000.00 $ 33,000.00
AWARD PROJECT AMT: $ 4,567,070.50 NON-PARTICIPATING 1,099,166.29 1,099,166.29
PERCENT COMPLETE: 22.77% TOTAL EARNINGS 1,132,166.29 1,132,166.29
FUNDS AVAILABLE: $ 3,838,934.31 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,132,166.29 1,132,166.29
TOTAL CLAIMS: $ 0.00 RETATNAGE -27,914.11 -27,914.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,104,252.18 1,104,252.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,104,252.18 1,104,252.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,104,252.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6446 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 16446-BID ESTIMATE RUN 09/05/2008
PROJECT: HB135A-024 ESTIMATE NO: 0001 12:34:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 6,950.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0010 203-00100 MUCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0015 203-01500 BLADING 20.000 0.000
HOUR 5.000 500.00
100.00000 5.000 500.00
0020 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0025 208-00007 *EROSION LOG (8 INCH) 250.000 0.000
LF 174.000 3,480.00
20.00000 174.000 3,480.00
0030 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 14.000 0.000
LF 14.000 1,400.00
100.00000 14.000 1,400.00
0035 208-00206 EROSION CONTROL SUPERVISOR 35.000 0.000
DAY 6.000 1,200.00
200.00000 6.000 1,200.00
0040 210-00015 *RESET END SECTION 2.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0045 210-01130  *RESET GUARDRAIL TYPE 3 1,350.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0050 210-01200 *RESET END ANCHORAGE 15.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0055 210-04200 *ADJUST GUARDRAIL 5,012.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
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PCN: 16446-BID ESTIMATE RUN 09/05/2008
PROJECT: HB135A-024 ESTIMATE NO: 0001 12:34:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-01005 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
0065 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0070 304-07000 AGGREGATE BASE COURSE (CLASS 7) 4,341.000 0.000
TON 0.000 0.00
23.00000 0.000 0.00
0075 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0080 403-09500 *FURNISH HOT MIX ASPHALT 3,500.000 0.000
TON 1,848.650 92,432.50
50.00000 1,848.650 92,432.50
0085 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 28,000.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0090 405-00100 *HEATING AND REMIXING TREATMENT 216,373.000 0.000
sy 133,633.000 721,618.20
5.40000 133,633.000 721,618.20
0095 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,665.000 0.000
TON 0.000 0.00
535.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,179.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 0.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0110 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00

25.00000 0.000 0.00
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PCN: 16446-BID ESTIMATE RUN 09/05/2008
PROJECT : HB135A-024 ESTIMATE NO: 0001 12:34:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 0.000
L S 0.382 201,696.00
528,000.00000 0.382 201,696.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.000 0.00
10,000.00000 0.000 0.00
0125 627-00005 *EPOXY PAVEMENT MARKING 470.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0130 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,000.000 0.000
GAL 407.000 14,245.00
35.00000 407.000 14,245.00
0135 630-00000 *FLAGGING 2,700.000 0.000
HOUR 918.500 23,881.00
26.00000 918.500 23,881.00
0140 630-00001 *PILOT CAR OPERATION 500.000 0.000
HOUR 235.500 10,362.00
44.00000 235.500 10,362.00
0145 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 11.000 1,595.00
145.00000 11.000 1,595.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 25.000 14,000.00
560.00000 25.000 14,000.00
0155 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000
EACH 2.500 175.00
70.00000 2.500 175.00
0160 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000
EACH 11.000 935.00
85.00000 11.000 935.00
0165 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 160.00
80.00000 2.000 160.00
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PCN: 16446-BID ESTIMATE RUN 09/05/2008
PROJECT: HB135A-024 ESTIMATE NO: 0001 12:34:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 0.000
DAY 52.000 6,240.00
120.00000 52.000 6,240.00
0175 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 4.000 120.00
30.00000 4.000 120.00
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 5.000 130.00
26.00000 5.000 130.00
0185 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 37.500 487.50
13.00000 37.500 487.50
0190 630-80510  MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0195 630-80570  MOBILE PROFILOGRAPH OPERATION ZONE 2.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70016 F/A FUEL COST ADJUSTMENT 22,000.000 0.000
F A 4,509.090 4,509.09
1.00000 4,509.090 4,509.09
0215 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0220 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 16446-BID ESTIMATE RUN 09/05/2008
PROJECT: HB135A-024 ESTIMATE NO: 0001 12:34:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 246,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,938,100.60 $1,099,166.29% 1,099,166.29
CAT NOO0400 CONSTRUCTION ENGINEERING
0235 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0240 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0245 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 33,000.00 $ 33,000.00$ 33,000.00
PROJECT TOTAL CURRENT AMT $ 4,971,100.60 $1,132,166.29 % 1,132,166.29



